11/6/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #05 - $185,500.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #05 - $185,500.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Nov 6, 2018 at 4:27 PM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown Il <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #05 - $185,500.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407

_ - office
cell

-@ 47PM0418C0024 - Payment 05 - NPS Greenbelt Salt Shed - Signed Forms.pdf
503K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar-2373289502078896843%7Cmsg-a%3Ar87512159713... 1/



Standard Form 1034
Revised October 1987

PUBLIC VOUCHER FOR PURCHASES AND

VOUCHER NO.

1800 F Street, NW

Washington, DC 20105 47PM0418C0024, 06/25/2018

Department of the Treasury
TTFM 42000 SERVICES OTHER THAN PERSONAL 05
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 11/06/2018
CONTRACT NUMBER AND DATE PAID BY

REQUISITION NUMBER AND DATE

#05 - 11/06/2018

—

PAYEE'S Glasgow Investigative Solutions, Inc. DATE INVOICE RECEIVED
AND 3166 Golansky Boulevard, Suite 201 11/06/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
‘— J PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE - QUAN-
DELIVERY {Enter descnplion, item number of contract or Federai supply schedule,
OF ORDER OR SERVICE and other information deemed necessary) W COST PER i1

#05 Nov 06 '18 |11/06/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770

Project: Replace Salt Shed (AX1100AX)

P - Progess Payrert #05. @
(| Pay from RWA #N1796656 f<——
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL 185,50000
PAYMENT: APPROVED FOR e EXCHANGE RATE
(] provisionaL =5 185,500.08 —g1.00 | D'FFERENCES
[ compLere BY?
[x] parTIAL
(] FinaL 185.500.00
[] procress TITLE
[[] aovance GSA Project Manager - John Czarapata

Pursuant to autharity vested in me, | certify that this voucher is correct and proper for paym.

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION

i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
I

> [cas DATE PAYEE

vy |$

1. When stated in foreign currency, inserl name of currancy PER

2, If he ability to certify and authority to approve are combined in one persen, one signature only is necessary; otherwise the approving
officer will sign in the space provided, over his official title

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE
name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or
“Treasurer”, as the case may be.

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is required under Lhe provisions of 31 U S.C. 82b and 82c¢, for the purpose of disbursing Federal
money. The information requested is to identlify the particular creditor and the amounts to be paid. Failure to fumish Lhis information will
hinder discharge of the payment obligation.




PAGE 1 OF 2 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 5 11/06/2018
LoCcATION Greenbelt Park, Greenbelt, MD CONTRACTOR .
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 01/05/2019 0.67
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [ ~no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no [X] YES [] ~no YES [] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

2. CHANGE ORDERS (Total of Column 2, GSA Form 1848)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 68)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus L < 185,500.00 )
SIGNATURE (For Optional Use) DATE MENT ENGINEER (Signature) DATE

Jonn CZALAPATA 11/06/2018

CONSTRUCTION ENGINEER (Signature) DATE GINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)

rd



PAGE 2 OF 2 PAGES

REPORT NUMBER| DATE
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (%) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM | Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dolfars Only) {Dolars Only) AND MATERIALS
(1) (2) (3a) (b) 4 (5
--GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Outlets
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

=] v
TOTAL 851,065.25 385,615.00] { 185,500.00 571,115.00

GENERAL SERVICES ADMINISTRATION e GSA 184A (REV. 3/2015)
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